2007-2010 STIP AMENDMENT REPORT - SA #03

SA03-3 - Full Amendment
Funding CAA
. Category - Code
Overall Project Fiscal
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
ALBANY NH 112 .080 INSTALL RWIS IN DISTRICT 3 STP ATT
13632C
C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
ALBANY NH 112 .080 INSTALL RWIS IN DISTRICT 3 STP ATT
13632C
C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
ALTON NH 28 1.550 REPLACE BRIDGE & APPROACH WORK BRIDGE ATT
13802 OVER MERRYMEETING RIVER - 186/155
C 2007 1.170  Estimate or FY funding increased. Requires expedited
amendment procedures.
ALTON NH 28 2.457 REPLACE BRIDGE & APPROACH BRIDGE ATT
13802 WORK OVER MERRYMEETING
RIVER - 186/155
C 2007 1.988 Estimate or FY funding increased. Requires expedited
amendment procedures.
. Phase: P - Preliminary Engineering R - Right of Way C - Construction
Print Date: 29-Jun-07 ; . .
Normal Text = Information to be changed as it appears in the STIP (07-10) Page 1 of 22

Bold Text = Current Data and Proposed Amendment



SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
ALTON NH 11 /NH 28 2.471 INTERSECTION RECONSTRUCTION HP
14121A (ALTON TRAFFIC CIRCLE) DEMO ID
NHO056 [Sister DEMO ID NH040 and
DEMO ID NH069]

P 2007 .204  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2008 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2009 .025  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

R 2007 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/IOYR preparation.

2008 .238  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/IOYR preparation.

2009 .025  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

C 2009 1.750  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

. Phase: P - Preliminary Engineering R - Right of Way C - Construction
Print Date: 29-Jun-07 ; . .
Normal Text = Information to be changed as it appears in the STIP (07-10) Page 2 of 22

Bold Text = Current Data and Proposed Amendment



SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
ALTON NH 11 /NH 28 279 INTERSECTION RECONSTRUCTION HP
14121B (ALTON TRAFFIC CIRCLE] PE ONLY,
DEMO ID NH040 [Sister DEMO ID NH056
and DEMO ID NH069]

P 2007 .064 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2007 .140  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2008 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2009 .025  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/IOYR preparation.

ANDOVER NH 11 & 4A 2.333 BRIDGE OVER US 4 & NHRR (ABD) - BRIDGE ATT
14169 058/103, REHABILITATION OR REMOVAL

P 2007 .200  This project/phase was delayed/partially delayed because

anticipated funding was not available or not needed.
ANDOVER NH 11 & 4A 2.333 BRIDGE REMOVAL NH 11 OVER US 4 & BRIDGE ATT
14169 ABANDONED RR - RECONFIGURATION

TO AT-GRADE INTERSECTION
P 2007 .100 This project/phase was delayed/partially delayed because
anticipated funding was not available or not needed.
Project Scope more defined to Remove the Bridge.

2008 .100 This project/phase was delayed/partially delayed because
anticipated funding was not available or not needed.

BELMONT NH 140 9.288 UPGRADE FROM NORTHFIELD T/L STP ATT
12792 THROUGH TO NH 106
R 2007 -.050 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .050 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Print Date: 29-Jun-07 Normal Text = Information to be changed as it appears in the STIP (07-10) Page 3 of 22
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
BELMONT 437 PHASE 2, LAKE WINNISQUAM SCENIC STP-TE ATT
14829 TRAIL: CONSTRUCT HARD PACK
GRAVEL SURFACE, 8' WIDE FROM US 3
IN BELMONT TO JEFFERSON ROAD IN
BELMONT [06-06TE]
P 2007 .050 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

BELMONT 437 PHASE 2, LAKE WINNISQUAM SCENIC STP-TE E-45
14829 TRAIL: CONSTRUCT HARD PACK

GRAVEL SURFACE, 8' WIDE FROM US 3

IN BELMONT TO JEFFERSON ROAD IN

BELMONT (TE Program) [06-06TE]

P 2008 .050 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

BETHLEHEM US 302 .045 CORRECTION OF TRAFFIC & STP-TE ATT
13087 PEDESTRIAN SAFETY DEFICIENCIES;

INCLUDING SIDEWALKS, CURBING,

CROSSWALKS, SIGNING, & LIGHTING

IN THE CENTER OF TOWN (TE

Program) [98-77TE]

P 2007 -.004 These dollars, after covering expenditures, were deobligated &

reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .004 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

R 2007 -.005 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .005 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

. Phase: P - Preliminary Engineering R - Right of Way C - Construction
Print Date: 29-Jun-07
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
BOSCAWEN usS 4 700 RECONSTRUCT INTERSECTION @ STP ATT
13957 GOODHUE ROAD AND RAYMOND ROAD
R 2007 .065 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
BOSCAWEN US4 700 RECONSTRUCT INTERSECTION @ STP ATT
13957 GOODHUE ROAD AND RAYMOND
ROAD
R 2008 .065 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
BOW - CONCORD 1-93 142.047 WIDEN FROM 1-89 TO BETWEEN EXITS 15 NHS ATT
13742 AND 16 TO MATCH INTO EXISTING
CONCORD PROJECT 11449 @ EXIT 16;
163/106, 136/160, 135/160, 203/087, 142/116
P 2007 900 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
BOW - CONCORD 193 142.047 WIDEN FROM 1-89 TO BETWEEN EXITS NHS ATT
13742 15 AND 16 TO MATCH INTO EXISTING
CONCORD PROJECT 11449 @ EXIT 16;
163/106, 136/160, 135/160, 203/087, 142/116
| 2008 900 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
Phase: P - Preliminary Engineering R - Right of Way C - Construction

Print Date: 29-Jun-07

Normal Text = Information to be changed as it appears in the STIP (07-10)
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CHESTERFIELD NH 63 2.555 RECONSTRUCTION ON NEW LOCATION STP ATT
13597 IN AREA OF SPOFFORD LAKE

P 2007 .075  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .050 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CHESTERFIELD NH 63 2.555 RECONSTRUCTION ON NEW STP ATT
13597 LOCATION IN AREA OF SPOFFORD
LAKE

P 2008 .075  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2008 .050 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

Print Date: 29-Jun-07

Phase: P - Preliminary Engineering R - Right of Way

Normal Text = Information to be changed as it appears in the STIP (07-10)

Bold Text = Current Data and Proposed Amendment
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CLAREMONT NH 12 4.810 NORTH STREET INTERSECTION HP ATT
13248 RELOCATION [Section 1702 - Designated
Project; Demo Id NH039] [Sister Demo Id
NHO059]

P 2007 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .200  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CLAREMONT NH 12 2.810 NORTH STREET INTERSECTION HP ATT
13248 RELOCATION [Section 1702 - Designated
Project; Demo Id NH039] [Sister Demo Id
NHO059]

| 2008 .088 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2008 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2010 .200 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 4400 FEASIBILITY STUDY OF INTERCHANGE ™M ATT
(EXIT 2 1/2) TO CONNECT I-393 TO
STEEPLEGATE MALL

P 2007 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 400 FEASIBILITY STUDY OF M ATT
INTERCHANGE (EXIT 2 1/2) TO
CONNECT 1-393 TO STEEPLEGATE
MALL
P 2008 .100 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

. Phase: P - Preliminary Engineering R - Right of Way
Print Date: 29-Jun-07

C - Construction
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CONCORD SEWALLS FALLS ROAD 8.487 REPLACE BRIDGE OVER MERRIMACK BRIDGE ATT
12004 RIVER - 070/117 [Section 1702 - Designated
Project; Demo Id NH045]

P 2007 .313  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD SEWALLS FALLS ROAD 8.487 REPLACE BRIDGE OVER MERRIMACK BRIDGE ATT
12004 RIVER - 070/117 [Section 1702 - Designated
Project; Demo Id NH045]

P 2008 .313  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 .335 CONSTRUCT DRAINAGE AND OVERLAY ™M ATT
13184C PAVEMENT FROM NORTH MAIN STREET
EAST TO HORSE SHOE POND
INTERSECTION

R 2007 .035  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

C 2007 .300 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

CONCORD 1-393 .335 CONSTRUCT DRAINAGE AND M N/E
13184C OVERLAY PAVEMENT FROM NORTH
MAIN STREET EAST TO HORSE SHOE
POND INTERSECTION

R 2008 .035  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

C 2009 .300 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Print Date: 29-Jun-07

Normal Text = Information to be changed as it appears in the STIP (07-10)
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CONCORD - LACONIA NH 106 11.077 ROADWAY RECONSTRUCTION & NHS ATT
10672 IMPROVEMENTS FROM 1-393
INTERCHANGE TO THE LACONIA
BYPASS (Pe & Row)

R 2007 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD - NH 106 11.077 ROADWAY RECONSTRUCTION & NHS ATT
LACONIA IMPROVEMENTS FROM 1-393
10672 INTERCHANGE TO THE LACONIA
BYPASS (Pe & Row)

R 2008 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONWAY NH 16 3.570 BRIDGE REHABILITATION OVER SACO NHS ATT
RIVER - 170/071

P 2007 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONWAY NH 16 3.570 BRIDGE REHABILITATION OVER NHS ATT
14958 SACO RIVER - 170/071

P 2008 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

DUNBARTON NH 13/ SCHOOL ST/ .339 TOWN GREEN SAFETY IMPROVEMENT STP-TE ATT
14403 ROGERS RD PLAN - REALIGN & CONSTRUCT

SIDEWALKS ON ROBERTS ROGERS

ROAD TO A "T" INTERSECTION WITH NH

13. CONSTRUCT SIDEWALKS ON

ROGERS ROAD FROM ELEMENTARY

SCHOOL TO TOWN HALL, COMMON AND

LIBRARY AREAS. AND ON NH 13 &

SCHOOL ST IN TOWN COMMON AREA.

INSTALL ANTIQUE REPLICATION LIGHT

POLES - Town Green Safety Improvement

Plan [04-12TE]
P 2008 .050 This project was dropped at applicants request.
C 2009 .289  This project was dropped at applicants request.

Print Date: 29-Jun-07

Phase: P - Preliminary Engineering R - Right of Way

Normal Text = Information to be changed as it appears in the STIP (07-10)
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
DURHAM - NH 108 4.086 CONSTRUCT 4' BIKE SHOULDERS FROM STP-TE E-33
NEWMARKET OYSTER RIVER BRIDGE TO DAME ROAD
13080 AND SANBORN AVE IN NEWMARKET
(3.4MI) [98-17TE]

P 2007 .200  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

DURHAM - NH 108 4.736 CONSTRUCT 4' BIKE SHOULDERS STP-TE E-33
NEWMARKET FROM OYSTER RIVER BRIDGE TO
13080 DAME ROAD AND SANBORN AVE IN
NEWMARKET (3.4MI) STP & [98-17TE]
(TE Program)

P 2008 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

Project is scheduled to advertise in October 2010. Programmed
PE is moved to cover design related costs leading up to
advertisement.
ENFIELD MAIN STREET & NH 4A 9.209 BRIDGE REPLACEMENT ON MAIN BRIDGE ATT
12967 STREET OVER MASCOMA LAKE -
077/139; NH 4A, REHAB. PAVEMENT,
ADD SHOULDERS, IMPROVE DRAINAGE
P 2007 .100  Anticipated funds were not needed.
ENFIELD MAIN STREET & NH 4A 11.449 BRIDGE REPLACEMENT ON MAIN BRIDGE ATT
12967 STREET OVER MASCOMA LAKE -
077/139; NH 4A, REHAB. PAVEMENT,
ADD SHOULDERS, IMPROVE
DRAINAGE

P 2010 .390 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/IOYR preparation.

R 2010 .100 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/IOYR preparation.

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Print Date: 29-Jun-07

Normal Text = Information to be changed as it appears in the STIP (07-10) Page 10 of 22
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
FRANKLIN - .329 WINNIPESAUKEE RIVER TRAIL PHASE 2: STP-TE ATT
NORTHFIELD - CONSTRUCT TRAIL FROM PARK STREET
TILTON IN NORTHFIELD THROUGH TILTON AND
13890 CROSS OVER OF NH 140 IN TILTON AND
THROUGH THE CORRIDOR TO THE
BELMONT T/L [02-22TE]
C 2007 .274  Delay due to City/Town/Applicant's request.
FRANKLIN - .353 WINNIPESAUKEE RIVER TRAIL PHASE STP-TE ATT
NORTHFIELD - 2: CONSTRUCT TRAIL FROM PARK
TILTON STREET IN NORTHFIELD THROUGH
13890 TILTON AND CROSS OVER OF NH 140

IN TILTON AND THROUGH THE

CORRIDOR TO THE BELMONT T/L (TE

Program) [02-22TE]

C 2008 273  Delay due to City/Town/Applicant's request.

FRANKLIN TO 1.000 NEW CONNECTOR ROAD FROM NH 3A IN STP ATT
NORTHFIELD FRANKLIN TO EXIT 19 IN NORTHFIELD

(Feasibility Study)

P 2007 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

FRANKLIN TO 1.000 NEW CONNECTOR ROAD FROM NH 3A STP ATT
NORTHFIELD IN FRANKLIN TO EXIT 19 IN
NORTHFIELD (Feasibility Study)

P 2008 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

GORHAM Uus2 .080 INSTALL RWIS AT PATROL SHED IN STP ATT
14204A DISTRICT 1 (JEFFERSON)

C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

GORHAM Us2 .080 INSTALL RWIS AT PATROL SHED IN STP ATT
14204A DISTRICT 1 (JEFFERSON)

C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

. Phase: P - Preliminary Engineering R - Right of Way C - Construction
Print Date: 29-Jun-07 ; . .
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
HAVERHILL - BATH US 302 4.235 RECONSTRUCTION FROM JUNCTION @ STP ATT
10436 NH 10 NORTHERLY APPROXIMATELY 1.8
MILES

P 2007 .086  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .010 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2009 .010 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .020  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .050 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

HAVERHILL - BATH US 302 4.810 RECONSTRUCTION FROM JUNCTION STP ATT
10436 @ NH 10 NORTHERLY
APPROXIMATELY 1.8 MILES

P 2008 .020 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2009 .141 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2010 .020 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2009 .020 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2010 .050 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Print Date: 29-Jun-07

Normal Text = Information to be changed as it appears in the STIP (07-10)

Bold Text = Current Data and Proposed Amendment
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
HOPKINTON NH 103 & NH 127 .149 RESTORE COVERED RR BRIDGE NEAR STP-TE ATT
13483A THE INTERSECTION FOR WALK
THROUGH MUSEUM IN THE VILLAGE OF
CONTOOCOOK [Part of 00-17TE]
C 2007 .140  Delay due to City/Town/Applicant's request.
HOPKINTON NH 103 & NH 127 .149 RESTORE COVERED RR BRIDGE NEAR STP-TE ATT
13483A THE INTERSECTION FOR WALK
THROUGH MUSEUM IN THE VILLAGE
OF CONTOOCOOK (TE Program) [Part
of 00-17TE]
C 2008 .140 Delay due to City/Town/Applicant's request.
KEENE PEDESTRIAN / BIKE PATH .012 CONSTRUCT BIKE/PED TRAIL FROM STP-TE ATT
13101A ISLAND STREET TO TRAIL CONNECTING
WINCHESTER ST TO GILBO AVE [Part of
98-66TE]
R 2007 .001  This project was dropped at applicants request.
C 2010 .011 This project was dropped at applicants request.
KEENE - MILFORD NH 101 .080 RWIS INSTALL; TEMPLE MOUNTAIN, NHS DNA
13856A DISTRICT 4 PATROL SHED
C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
KEENE - MILFORD NH 101 .080 RWIS INSTALL; TEMPLE MOUNTAIN, NHS N/E
13856A DISTRICT 4 PATROL SHED
C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
. Phase: P - Preliminary Engineering R - Right of Way C - Construction
Print Date: 29-Jun-07 ; . .
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
KEENE - SWANZEY NH 101 18.256 UPGRADE OF NH 9/10/12 & 101 NHS ATT
10309 [PE&ROW] [Section 1602 - Designated
Project; Demo Id NHO17]

P 2007 .148  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

KEENE - SWANZEY NH101 18.256 UPGRADE OF NH 9/10/12 & 101 NHS ATT
10309 [PE&ROW] [Section 1602 - Designated
Project; Demo Id NH017]

| 2008 .146  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

KEENE - SWANZEY NH9/NH 10/NH 12/NH 2.500 INTERIM INTERSECTION HP, NHS ATT
10309J 101 IMPROVEMENTS AT 'T' INTERSECTION
AND CONSTRUCTION OF FLOODPLAIN &
WETLAND MITIGATION [Section 1702 -
Designated Project; Demo Id NH049]
C 2009 .158  These project funds were transferred to another project.
2009 .482  These project funds were transferred to another project.
2009 .160  These project funds were transferred to another project.
2009 1.700 Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NHY9/NH10/NH12/NH 3.000 INTERIM INTERSECTION NHS ATT
10309] 101 IMPROVEMENTS AT 'T'
INTERSECTION AND CONSTRUCTION
OF FLOODPLAIN & WETLAND
MITIGATION (Parent = Keene-Swanzey
10309)

C 2009 3.000 Estimate or FY funding increased. Requires expedited

amendment procedures.
Phase: P - Preliminary Engineering R - Right of Way C - Construction

Print Date: 29-Jun-07
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
KEENE - SWANZEY NH 12/101 1.650 INTERIM INTERSECTION NHS ATT
10309K IMPROVEMENTS @ MAIN STREET
C 2010 1.650 Estimate or FY funding increased. Requires expedited

amendment procedures.

KEENE - SWANZEY  NH 12/101 2.025 INTERIM INTERSECTION NHS ATT
10309K IMPROVEMENTS @ MAIN STREET
(Parent = Keene-Swanzey 10309)
C 2010 2.025 Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NH 9/10/12/101 1.200 CONSTRUCTION OF MULTI-USE TRAIL NHS ATT
10309P BRIDGE OVER NH 12/101
C 2009 1.200 Estimate or FY funding increased. Requires expedited

amendment procedures.

KEENE - SWANZEY  NH 9/10/12/101 1.750 CONSTRUCTION OF MULTI-USE TRAIL NHS ATT
10309P BRIDGE OVER NH 12/101 (Parent =
Keene-Swanzey 10309)
C 2009 1.750 Estimate or FY funding increased. Requires expedited
amendment procedures.
LEBANON 1-89 17.517 RECONSTRUCTION OF THE ™M ATT
11700 INTERCHANGE & BRIDGES @ EXIT 20,
INCLUDING APPROACHES ON NH 12A
P 2007 .025  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
C 2009 12.015 Estimate or FY funding increased. Requires expedited

amendment procedures.

LEBANON 1-89
11700

22.267 RECONSTRUCTION OF THE
INTERCHANGE & BRIDGES @ EXIT 20,
INCLUDING APPROACHES ON NH 12A

M ATT

2009 .025  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .100  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2009 16.500 Estimate or FY funding increased. Requires expedited
amendment procedures.
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LEBANON NH 12A 3.900 BRIDGE REPLACEMENT OVER B&M BRIDGE ATT
13558A RAILROAD - 062/117

P 2007 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .300 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

LEBANON NH 12A 3.900 BRIDGE REPLACEMENT OVER B&M BRIDGE ATT
13558A RAILROAD - 062/117

| 2008 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2008 .300 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

LEBANON US4 8.800 BRIDGE REPLACEMENT OVER BRIDGE ATT
13951 MASCOMA RIVER - 188/126 NEAR

INTERSECTION OF US 4 AND NH 4A
P 2010 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.
R 2009 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

LISBON US 302 1.670 BRIDGE REHABILITATION OVER STP ATT
14464 AMMONOOSUC RIVER - 094/114
P 2007 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
LISBON US 302 1.670 BRIDGE REHABILITATION OVER STP ATT
14464 AMMONOOSUC RIVER - 094/114
P 2008 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
Phase: P - Preliminary Engineering R - Right of Way C - Construction
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LITTLETON RIVERFRONT PATHWAY .239 PHASE II: CONSTRUCT 200' PATH STP-TE ATT
13897 & TRANSPORTATION FROM END OF PHASE I TO SOLOMON
MUSEUM BLOCK. CONSTRUCT 100’
CANTILEVERED STRUCTURE FROM
PATH TO COTTAGE ST BRIDGE.
CONSTRUCT 65' STRUCTURE UNDER
COTTAGE ST FROM EAST SIDE OF
COTTAGE ST BRIDGE, CONSTRUCT
PATH TO CONNECT WITH OPERA
HOUSE. CONSTRUCT A 1200 SF DECK
WITH ACCESS TO LOWER LEVEL OF
OPERA HOUSE (TE Program) [02-35TE]
| 2007 .010 These dollars, after covering expenditures, were deobligated &

reprogrammed to free up Obligation Authority to use dollars
on other projects.

2007 -.040 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .030 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

R 2007 -.001 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .001 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

MADISON - CONWAY NH 16 17.227 CONWAY BYPASS SOUTHERN SEGMENT, NHS ATT
11339]J EARTHWORK PROJECT
C 2010 7.227  This project/phase was advanced because sufficient progress
has been made to warrant spending the funds sooner than
originally planned.
MADISON - CONWAY NH 16 18.753 CONWAY BYPASS SOUTHERN NHS ATT
11339] SEGMENT, EARTHWORK PROJECT

(Parent = Conway 11339B)
C 2009 8.753  This project/phase was advanced because sufficient progress
has been made to warrant spending the funds sooner than
originally planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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MADISON - CONWAY CONWAY BYPASS 13.100 CONSTRUCT BRIDGES OVER NHS ATT
11339T PEQUAWKET BROOK, NH 113, PUDDING
POND & WOODLAND ROAD
C 2011 13.100  This project/phase was advanced because sufficient progress

has been made to warrant spending the funds sooner than
originally planned.

MADISON - CONWAY CONWAY BYPASS 21.431 CONSTRUCT BRIDGES OVER NHS ATT
11339T PEQUAWKET BROOK, NH 113,
PUDDING POND & WOODLAND ROAD
(Parent = Conway 11339B)
C 2010 21.431 This project/phase was advanced because sufficient progress
has been made to warrant spending the funds sooner than
originally planned.

NEWPORT .500 REHABILITATE RR BRIDGE [00-76TE] STP-TE ATT

13500
P 2007 .070  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

NEWPORT .500 REHABILITATE RR BRIDGE (TE STP-TE ATT
13500 Program) [00-76TE]
| 2007 .030 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
2008 .040 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

PETERBOROUGH US 202 1.200 RECONSTRUCT 1000' AT MAIN STREET STP
14772A INTERSECTION. ALSO RECONSTRUCT

GRANITE BLOCK WALL ALONG US 202

THAT CONNECTS TO MAIN STREET

BRIDGE ABUTMENT (Town-Owned)

P 2008 .100 This activity, either PE, ROW or Construction, was either not

anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

R 2008 .100  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SUTTON 1-89 .080 INSTALLATION OF RWIS STATION AT ™M ATT
14328B THE SUTTON WELCOME CENTER
C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

SUTTON 1-89 .080 INSTALLATION OF RWIS STATION AT M ATT
14328B THE SUTTON WELCOME CENTER
C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
TAMWORTH 477 CHOCORUA VILLAGE INTERSECTION DESIGNATED ATT
14317 IMPROVEMENT PROJECT [Section 115 -
Designated Project; Demo Id NH024] [Sister
Project - Demo Id NH028]
C 2007 .185  This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

TAMWORTH 477 CHOCORUA VILLAGE INTERSECTION DESIGNATED ATT
14317 IMPROVEMENT PROJECT [Section 115 -
Designated Project; Demo 1d NH024] [Sister
Project - Demo 1d NH028]

C 2008 .185  This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

TAMWORTH .198 CHOCORUA VILLAGE INTERSECTION HP ATT
14317B IMPROVEMENT PROJECT [Section 117 -
Designated Project; Demo Id NH028] [Sister
Project - Demo Id NH024]

C 2007 .158  This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

TAMWORTH
14317B

.198 CHOCORUA VILLAGE INTERSECTION HP ATT
IMPROVEMENT PROJECT [Section 117 -
Designated Project; Demo I1d NH028] [Sister
Project - Demo Id NH024]

C 2008 .158 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
Phase: P - Preliminary Engineering R - Right of Way C - Construction
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TAMWORTH NH 16/NH 113 .023 PROVIDE CROSSWALKS AT STP-TE ATT
14422 INTERSECTION OF NH 16 AND NH 113
WITH INROAD SIGNAGE, TRAFFIC
CALMING ISLANDS, PAINTED
SIDEWALKS AND SIGNAGE TO DIRECT
PEDESTRIANS TO CROSSWALKS.
PROVIDE PARKING FOR BICYCLES,
MOTORCYCLES, CARS AND TRUCKS [04-
62TE]
C 2007 .021  Delay due to City/Town/Applicant's request.
TAMWORTH NH 16/ NH 113 .023 PROVIDE CROSSWALKS AT STP-TE ATT
14422 INTERSECTION OF NH 16 AND NH 113
WITH INROAD SIGNAGE, TRAFFIC
CALMING ISLANDS, PAINTED
SIDEWALKS AND SIGNAGE TO DIRECT
PEDESTRIANS TO CROSSWALKS.
PROVIDE PARKING FOR BICYCLES,
MOTORCYCLES, CARS AND TRUCKS
(TE Program) [04-62TE]
C 2008 .021 Delay due to City/Town/Applicant's request.
Phase: P - Preliminary Engineering R - Right of Way C - Construction
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TROY NH 12 5.881 BYPASS OF TROY VILLAGE 6.0 Km (Pe MG ATT

10434 & Row)

P 2007 -.364 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2007 -.128 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2007 -1.419 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2009 710  These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2010 .800 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

R 2007 -150 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2010 .030 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

WHITEFIELD US 3 031 UPGRADE DRAINAGE & SIDEWALKS ON STP-TE ATT
14425 US 3 - UPGRADE 1200’ OF SIDEWALKS,
CURBING & SWALE. UPGRADE 1600'
DRAINAGE PIPE & INSTALL 17 NEW
CATCH BASINS [04-66TE]

P 2007 .006 Delay due to City/Town/Applicant's request.
WHITEFIELD US3 .031 UPGRADE DRAINAGE & SIDEWALKS STP-TE ATT
14425 ON US 3 - UPGRADE 1200' OF
SIDEWALKS, CURBING & SWALE.
UPGRADE 1600' DRAINAGE PIPE &
INSTALL 17 NEW CATCH BASINS (TE
Program) [04-66TE]
P 2008 .006 Delay due to City/Town/Applicant's request.
. Phase: P - Preliminary Engineering R - Right of Way C - Construction
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WINCHESTER NH 10 4.160 BRIDGE REPLACEMENT OVER DEMO ATT
12906 ASHUELOT RIVER - 152/181
P 2007 .275  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
WINCHESTER NH 10 4.160 BRIDGE REPLACEMENT OVER DEMO ATT
12906 ASHUELOT RIVER - 152/181
P 2007 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 175  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
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